
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 2/27/2023

For Project: Blue Springs Road Sewer Extensions Phase 1

NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471

Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion: 8/16/2023 Final Completion: 9/15/2023

The report is for the week of: Monday, 2/26/2023

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 12% Time Remaining (%): 57%

Invoiced to Date: $899,673.01 Weather days to date: 6

Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved: Holiday days granted: 17

153

Remaining: $4,447,794.36 130

Days to Substantial Completion: 300 170

Days to Final Completion: 330 200
*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

Remaining to FC:

No work. Contractor's option.

Remaining to SC:

Days used with deduct:

Contractor assembled fittings preparing for installation 

2/20/2023

Actual Days:

thru Sunday,

No work. Contractor's option.

No work. Contractor's option.

Install 62 LF of 10" PVC force main from Sta 228+98 to Sta 229+60 and made connection to previously 

installed trenchless pipe on Blue Springs Rd. 

Install 29 LF of 10" PVC force main from Sta 230+05 to Sta 230+34 and made connection to previously 

installed trenchless pipe on Blue Springs Rd. 

Contractor assembled fittings preparing for installation 
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